Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

4@ Army - RAVENNA AAP / OH521382073600 RAB Progressin FY97
Completed:
Sites with Response Complete 13 Investigation 13 25 0 FUND $2,152 $99 $1,191 $503 | Fy oo $1,426 || Phase | RI/FS on eleven high priority sites.
! Completed RRSE on all ER sites.
High 13 | Interim Actions 2(2) 0(0) $0 $0 $0 $0 Identified seven high RRSE sites.
. - - FYO1 $1,455 || Revised Cooperative Agreement with OEPA.
Sitesin Medium 5 Design 0 0 10 FUND $0 $0 $0 $0 oo T3 B v arrs o i e
Progress Progress Planned for FY98-FY99
. . Low 7 RA-C 2 0 11 FUND $32 $0 $0 $0|[ FYo2 $1,918 Complete:
-Relative Risk omplete:
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Phase || RI/FS on RVAAP-05
FYO03 $3,529 || Background determination & PRGs.
Not Required 0 LTM 0 0 7 $0 $0 $0 $0 Start:
Phasell on RVAAP 2,34, &12.
Total Number of Sites 38 Total $2,184 $99 $1,191 $503 || FY 98-2012** $30,831 || Phase| on RVAAP 02,20,33 & 34.
4@ Air Force- AIR FORCE PLANT 36/ OH557172462300 Progressin FY97
CONTINUED OPERATION AND MAINTENANCE OF
Siteswith Response Complete 13 Investigation 13 20 0 $2,085 $0 $260 $186 || ey oo $3,060|| THE BIOVENTING SYSTEMSIN-PLACE AT 10 SITES
' AND THE GROUNDWATER TREATMENT PLANT
High 0 Interim Actions 2(2) 11(11) $298 $0 $110 $861 UNDERWAY AT 1 SITE. CONTINUED THE FACILITY
. - - FYo1 $1,100|| INVESTIGATION WHERE REQUIRED TO CLOSE
Sitesin Medium 2 Design 0 0 4 $400 $0 $0 $0 nATA ~APC
Progress Progress Planned for FY98-FY99
_Relative Risk Low 7 RA-C 0 0 4 $100 %0 $0 $0| Fy02 $1,900 CONTINUE THE BIOVENTING AND GROUNDWATER
Category Not Evaluated 11 RA-O (LTO) 0 0 4 $195 $107 $0 $0 TREATMENT SYSTEMSAND ASSESS SYSTEM
FYO03 $3,000 || PERFORMANCE. FINISH THE RISK ASSESSMENT
Not Required 0 LTM 0 0 4 $0 $0 $0 $0 AND BEGIN THE CORRECTIVE MEASURES STUDY.
Total Number of Sites 33 Total $3,078 $107 $370 $1,047 || FY 98-2007** $14,727
4@ Air Force- MANSFIELD LAHM / OH557282588100 Progressin FY97
Theinternal draft siteinvestigation and preparation of arisk
Siteswith Response Complete 0 Investigation 0 8 0 REG $1,436 $0 $0 $0 || ryoo $0 || assessment was completed on eight sites.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 8 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 8 RA-C 0 0 8 $0 $0 $0 $0|[ FYo2 $0 R ] S . -
_Relative Risk egulatory review and finalization of the site investigation
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 on eight sites. The rgmedial investigation is anticipated to be
FYO03 $0 || delayed due to funding shortfalls.
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 8 Total $1,436 $0 $0 $0 || FY 98-2009* * $8,582
‘ Air Force- RICKENBACKER AIR NATIONAL GUARD BASE / OH557002454400 RAB BRAC 1991 Proposed NPL Progressin FY97
Refer to page A-164
Siteswith Response Complete | 27 | Investigation 38 6 0 $11,347 $0 $0 $0| Fyoo $800
High 0 Interim Actions 18(18) 0(0) $4,356 $0 $0 $0
o FYO1 $890
Sitesin Medium 6 Design 0 0 5 $737 $141 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 8 RA-C 0 2 5 $2,025 $0 $598 $0|[ FYo2 $920
RdativeRisk aluated 0 4 $1,272 $942 $1,338 $776
Not Evaluat 3 RA-O(LTO 0 ) )
Category (LTO) FYo3 $048
Not Required 0 LTM 0 1 3 $0 $0 $0 $0
Total Number of Sites 44 Total $19,737 $1,083 $1,936 $776 || FY 98-2014** $15,267

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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‘ Air Force- TOLEDO EXPRESS AIRPORT / OH557282843600

Progressin FY97
Initiated an EE/CA on sites 1, 2, and 3. Continued

Siteswith Response Complete 3 Investigation 6 3 0 $2,611 $0 $1,611 $0 | Fyoo $138 | development of remedial design at sites 5, 7, and 9 for
bioremediation of soil and groundwater cleanup.
High 0 Interim Actions 1) 4(4) $681 $0 $123 $14
o FYO1 $142
Sitesin Medium 1 Design 0 3 2 $199 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RA-C 0 3 2 $90 $84 $0 $0 | Fy02 $142 Continue the EE/CA on sites 1, 2, and 3. Begin
Not Evaluated 0 RA-O (LTO 0 3 1 $0 $0 $138 $135 bioremediation cleanup at sites 5, 7, and 9.
Category (LTO) FYo03 $39
Not Required 4 LTM 0 0 5 $32 $0 $0 $0
Total Number of Sites 9 Total $3,613 $84 $1,872 $149 || FY 98-2008* * $3,444
’ Air Force- WRIGHT PATTERSON AIR FORCE BASE / OH557172431200 RAB NPL Progressin FY97
Refer to page A-207
Sites with Response Complete 43 Investigation 67 0 0 $115,416 $356 $100 $0|[ Fyoo $1,386
High 3 Interim Actions 15(15) 14(16) $2,232 $1,610 $771 $0
o FYO1 $1,074
Sitesin Medium 6 Design 6 0 0 $14,116 $35 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 9 RA-C 5 0 0 $37,997 $503 $0 $0|[ FYo2 $1,092
paaveRisk aluated 3 9 $2,327 $455 $3a8|  $1,260
Not Evaluat 0 | RA-O(LTO 0 : .
Category (LTO) FYo03 $1,124
Not Required 6 LTM 0 3 13 $2,777 $383 $0 $747
Total Number of Sites 67 Total $174,865 $3,342 $1,219 $2,007 || FY 98-2028** $33,017
’ Defense Logistics Agency - DEFENSE ELECTRONIC SUPPLY CENTER, DAYTON / OH59715 RAB BRAC 1993 Progressin FY97
Refer to page A-42
Siteswith Response Complete | 6 Investigation 6 15 0 $3,386 $935 $0 $0| Fyoo $0
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 3 $876 $0 $15 $12
Progress Progress Planned for FY98-FY 99
o Low 4 RA-C 4 0 5 $335 $0 $133 $90 || Fyo2 $309
-Relative Risk Seted o o % % % %
Not Evaluat 10 | RA-O(LTO 0
Category (LTO) FYo03 $300
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 21 Total $4,597 $935 $148 $102 || FY 98-2000** $1,068
‘ FUDS- ERIE ARMY DEPOT / OH59799F364500 Progressin FY97
Started EE/CA in wetland area. Determineif landfill siteisa
Siteswith Response Complete 0 Investigation 3 2 1 $639 $11 $0 $0 | Fyoo $50 || PRP or non PRPHTRW project.
High 0 Interim Actions 1) 0(0) $1,036 $0 $0 $0
o FYO1 $50
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $230
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $224 $26 $50 $50 [| FY02 $0 Fini
_Rdative Risk inish EE/CA.
Not Evaluated 3 RA-O (LTO 0 0 2 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $1,899 $37 $50 $280 || FY 98-2024* * $27,677

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FUDS - LOCKBOURNE AFB / OH59799F363700 RAB Progressin FY97
In FY 97, continued removal of free product from two wells
Siteswith Response Complete 2 Investigation 4 6 0 $1,724 $117 $632 $1,064 || Ey 00 $1.947 || & former UST sites and the study to determine extent of
! GW contamination at pipelines and Former USTs. At
High 2 Interim Actions 0(0) 1) $404 $404 $32 $0 landfill, completed field work for the SI.
o FYO01 $5,622
Sitesin Medium 0 Design 0 1 4 $2,368 $844 $290 $260
Progress o 1 > 51068 % py % 4201 Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C i FyQ2 In FY98-99: For pipelines and former USTs, will complete
Category Not Evaluated 5 RA-O (LTO) 0 0 1 $0 $0 $0 $0 field study for Phase Il and Expanded Phase I1, will
FYO03 $153|| complete FS and ROD, and start LTM for natural
Not Required 1 LTM 0 1 2 $0 $0 $25 $0 attenuation. Also, will perform RA at 1942 Fuel Line site.
For landfill, will complete Sl an
Total Number of Sites 10 Total $5,564 $1,365 $1,024 $1,324 || FY98-2023** $29,981
’ FUDS - LORDSTOWN ORD DEPOT / OH59799F367400 Progressin FY97
FY 98 Remedial Investigation report shoould be completed
Siteswith Response Complete 0 Investigation 2 3 0 $1,048 $637 $70 $157|[ ey oo $185 | for the waste ail pit. INPR revision with additonal projects
will be completed. Program and plan for follow on
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 investigations at ail pit.
o FYO01 $809
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress o o 3 % % % % % Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Remedial Design to be completed for waste oil pit. Remedial
Cateqo Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 investigation of other HTRW projectsto be initiated. No
egory FYO03 $0 || action to be taken on CON/HTRW Projects - no funding.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $1,048 $637 $70 $157 || FY 98-2024** $4,131
‘ FUDS- MARION ENGINEER DEPOT / OH59799F367500 Progressin FY97
Ohio EPA is currently investigating site. Follow on
Siteswith Response Complete 0 Investigation 2 1 0 $33 $20 $200 $0 | Fyoo $0 | investigations or clean up most likely will be done under the
FUDS program. Radiation survey will be conducted on
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 school grounds. Maintain dialogue with regulatory
o - - FYO01 $0 || community and the community in ge
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress o o 3 % % % % 965 Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C FyQ2 Remedial investigations and remedial actionswill be
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 f;onducled asnecessary. If _fun(_jed inthe CON/HTRW arena
FYO03 $71 || inventory the tanks, determineif there are any contentsin
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 the tanks and dispose of it. Create plan and program for the
removal and restor
Total Number of Sites 3 Total $33 $20 $200 $0 || FY 98-2039** $3,425
‘ FUDS - PLUM BROOK ORD WORK S/ OH59799F364100 RAB Progressin FY97
In FY97: Completed Slsat TNT Areas & G-8 Burning
Siteswith Response Complete 2 Investigation 3 1 16 $3,851 $1,560 $1,999 $0 | Fyoo $41 || Grounds, Focused Ris - Red Water Ponds, Sitewide G'W
Invstg, aeria photographic survey (used for digital
High 1 Interim Actions 0(0) 1) $0 $0 $550 $0 photogrammetric maps), field work & draft reports Slsfor
. - - FYO1 $7,666 || Reservoir #2 Burning Ground, Add. Bu
Sitesin Medium 0 Design 0 1 9 $0 $0 $55 $0
Progress o o o % % % % $109 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C Fyo02 In FY98: compl Slsfor Reservoir #2 Burn Ground, Addit.
Cateqo Not Evaluated 17 RA-O (LTO) 0 0 6 $0 $0 $0 $0 Burn Ground, WW Disposal Plant #2 and Phouse #2 Ash
egory FYO03 $204 || Pit Soils& G'w, & field work on Cont. Invest. of G'water.
Not Required 0 LTM 0 1 8 $0 $0 $25 $25 On Sl at 3 Acid Areas, issue dr. report. |ssue
Total Number of Sites 20 Total $3,851 $1,560 $2,629 $25 || FY 98-2021** $195,804

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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